
16-Dec-04 RHIC Spin Plan Example Schedule---DRAFT 10 Week Physics Plan
Q: how to show other upgrades?

Q: how to show range? Q: how to show completion of detectors?
Fiscal Year Spin Physics Weeks CM EnergyP L delivered L Phenix* L Star* P^4 x L Remarks

GeV pb^-1 pb^-1 pb^-1 pb^-1

2002 8 200 0.15 0.3 First pol pp collisions!
Transverse spin

2003 10 200 0.27 0.2 Spin rotators commissioned, first
helicity measurements

2004 1 200 0.4 New betatron tune developed
First jet absolute measurement of P

2005 10 200 0.5 10 to 20 3 to 7 Studies for 500 GeV start

2006 10 200 0.7 NEG vacuum coating complete
AGS Cold Snake commissioned

2007 0

2008 20 200 0.7 Completes L=100 pb^-1 goal
for 200 GeV

2009 10 500 0.7 Phenix muon arm trigger installed
Star forward tracking installed ?

2010 10 500 0.7 Phenix, Star 

2011 10 500 0.7 Completes L=250 pb-1 goal
for 500 GeV

2012


